KEBBI STATE BUSINESS ENABLING REFORMS ACTION PLAN 2024 PROGRESS REPORT

	KEBBI STATE BUSINESS ENABLING REFORMS ACTION PLAN 2024								PROGRESS REPORT					
S/N Business Enabling Beform Areas	Reform Objectives	Action Steps	Description and Key Targets	Beneficiaries	Responsible MDA	Contributing MDAs	List of Private Sector Contributors	Estimated	Planned Start Date	Planned End Date	Status	Description of Status	Next Steps	
1 Improved transparency in Land	(i) Enhance the administration and management of land in Kebbi State; (i)(Improve transparency of	Publish the process for obtaining CoFO including all relevant MDAs, time frames and costs on the State	Provide public access to detailed information on the process of obtaining Certificate of Occupancy in Kebbi State and thereby enhance transparency and efficiency of land	Individual and corporate owners of land and	Ministry of Land, Housing and Urban Planning, Kebbi GIS	Ministry of Finance, Kebbi State Interna		Not Applicable	01-01-24	28-02-24	Done This reform has	The process for obtaining CofO has been published on the state website	Aim to reduce service delivery time and	
Administration and Land-based Investment Process	land in Kebbi State; (ii)Improve transparency of property registration	relevant MDAs, time frames and costs on the State official website	administration and property			Revenue Service (KIRS)	Kebbi Chamber of Commerce and Industry					d	continous monitoring of service deliver for improvement	
		official website Publish the process for obtaining construction permi including all relevant MDAs, time frames and costs on the State official website	it Provide public access to detailed information on the the process of obtaining Constrution permits in Kebbi	Individual and corporate owners of land and	Ministry of Land, Housing and Urban Planning, Kebbi GIS	Ministry of Finance, KIRS	Kebbi State Market Traders	Not Applicable	01-01-24	28-02-24	management of land in Kebbi State	The process for obtaining construction permit has published on the state		
		on the State official website	Jane.	property	Citali Falling, Medi Go		Association					No.		
			Digitize and archive 75% of Co50	Individual and corporate owners of	Ministry of Land, Housing and		Nigerian Association of Small and Medium Enterprises	N400,000,000	01-01-24	31-12-24	+	A digital archive has been created and the 80% of CofOs digitally archived	+	
		Digitize and index CofOs registered from 1 January 2012 to December 31, 2024		Individual and corporate owners of land and property	Urban Planning.		Medium Enterprises			ľ				
		Issue Executive Order on FRILIA	The Executive Order provides a legal basis for the insitution of FRILIA practices in Kelbbi State	Investors, farmers and land owners	Kebbi GIS Ministry of Justice	Ministry of Land, Housing and Urban	+	Not Applicable	01-01-24	10-01-24	+	An Executive Order establishing FRIEIA has been passed		
			FRILIA practices in Kebbi State			Planning, Ministry of Justice								
		Institute the Framework for Responsible and	(i) Establish a Steering Committee on FRILIA	Investors, farmers and land owners	Ministry of Land, Housing and Urban Planning, Ministry of Agriculture and Natural Development, Kebbi GIS,	Ministry of Justice, Ministry of Finance,	1	N40,000,000	01-01-24	31-12-24		The FRILIA Steering Committee has been successfully established and inaugurated, with membership drawn from relevant MDAs, civil society, and traditional institutions. Efforts are now focused on operationalising the	Finalise and launch the interministerial	
		Inclusive Land Intensive Agriculture (FRILIA)	(ii) Create an interministeral consultative platform to address FRLIA challenges		Urban Planning, Ministry of Agriculture and Natural	Ministry of Commerce, Industry and Tourism, KIRS, Kebbi State Investment						inaugurated, with membership drawn from relevant MDAs, civil society, and traditional institutions. Efforts are now focused on operationalising the	consultative platform.	
					Development, Kebbi GIS,	Promotion Agency, Office of the Surveyor-General,						traditional instruction, circus are now occused on operationalising the interministerial consultative platform, with preliminary stakeholder mapping and coordination frameworks underway No issues were encountered		
						un sarriya canna,						No issues were encountered		
2 Improved regulatory framework for private	Minimize high cost of infrastructure services as incentive for providing efficient broadband service	Amend existing legislation or regulations towards	Provide legal basis for limiting costs associated with laying of fibre optic cable in the State	Telecommunication operators, business owners and digital natives	Ministry of Land, Housing and Urban Planning, Kebbi Urban	Ministry of Works and Transport, KRS, Kebbi State Environmental Protection	1	Not Applicable	01-01-24	31-12-24	Done This refrom is the first step in	A regulation to waive right of way fees has been passed into law by the Kebbi Ueban Development Agency	Engaging with private stakeholders	
investment in fiber optic infrastructure	Kebbi State	n limiting aggregate fees for broadband to a maximum of NGN245 per meter	1	and digital natives	Development Agency	Agency (KESEPA)					bringing high speed internet to kebbi State	Deban Development Agency		
					(KUDA)						kebbi State			
		Publish on state website procedures, cost and timeline related to obtaining Right of Way (RDW)	Enhance transparency in obtaining Right of Way approvals	Telecommunication operators, business owners	Ministry of Land, Housing and	Ministry of Works and Transport, KRS, Kebbi State Environmental Protection	+	Not Applicable	01-01-24	31-12-24	+	The process for application of ROW has been published on the state official	+	
		timeline related to obtaining Right of Way (ROW)		Telecommunication operators, business owners and digital natives	Ministry of Land, Housing and Urban Planning, Kebbi Urban Development Agency	Kebbi State Environmental Protection Agency (KESEPA)						website No issues were encountered		
					(KUDA)	Agency (szszzy)						No issues were encountered		
3 Develop an effective framework for Public	Establish effective Public-Private Partnership (PPP	Establish a PPP unit within Kebbi Investment	Issue regulation on PPP pursuant to KIPA law	Investors	KIPA	Ministry of Commerce, Industry and Yourism	1	Not Applicable	01-01-24	30-06-24	Done	A regulation has been issued on PPP to establish a unit within KIPA		
Private Partnerships	framework for the state	Promotion Agency (KIPA)				Tourism					This reform has positioned Kebb state for investment	4		
			<u> </u>	1										
		Amend KIPA law to give it legal backing to lead PPP	Enact and implement a State Public Private Partnership Law designating KIPA as lead agency for PPP	Investors	KPA	Ministry of Commerce, Industry and	1	Not Applicable	01-01-24	31-01-24	1	A law has been passed mandating KIPA as the lead agency for the facilitaion of		
		Create PPP disclosure portal of the pipeline projects	facilitation KDPA to create a PPP disclosure portal on her website and state	Investors	KPA	Yourism Ministry of Commerce, Industry and Yourism	1	N10,000,000	01-01-24	31-03-24	1	A disclosure portal has been developed and launched	1	
		Organise periodic information sessions annually for	official website. Engage with stakeholders at least twice in 2024 with a view to removing humanity operations in the	Investors	KPA	Tourism Ministry of Commerce Industry and	+	N7.000.000	01-01-24	31-12-24	+	https://kwbbippp.ng/ Two investor/stakeholder meetings were held to engage on how to improve the business environment in the state	An invesment summit is hains at second	
		investors	official website. Engage with stakeholders at least twice in 2024 with a view to removing bureaucratic constraints in the business environment in Kubbi State			Ministry of Commerce, Industry and Tourism, Ministry of Budget and						the business environment in the state	An invesment summit is being planned bring larger awarenes to invesment opportunities in the state	
			WINDOWS OF MISSEL STATE			audiomic pevelopment	1					No reases with encountered	Opportunities in trie state	
		Institute aftercare and retention program	Investors require aftercare support and KIPA is expected to dedicate resources and time to providing	Investors	KPA	Ministry of Commerce, Industry and	1	N1,600,000	01-01-24	31-12-24	Oneoine	Initial steps have been taken by KIPA to identify the needs of existing investors	Finalise the framework for invoca-	
			necessary support to		l [*]	Yourism Tourism	1		1	1	Ongoing The Aftercare Unit when fully	and lay groundwork for the aftercare program. However, a formalised aftercar and lay groundwork for the aftercare program. However, a formalised aftercar and retention structure is still being developed, with staff capacity and	aftercare services, including feedback and complaint resolution channels.	
			investors								operational aims to help fascilitate investor retention in	and retention structure is still being developed, with staff capacity and stakeholder collaboration currently under review.		
											Kebbi state		Allocate dedicated personnel within KIP to manage investor relations and provide	
													Allocate dedicated personnel within KIPs to manage investor relations and provid tailored support.	
							1	500,000.00	01-01-24	30-06-24				
		Develop a Foreign Direct Investment (FDI) Plan	identify global FDI trends and sarget potential investors to invest at least \$15 million in the State in order to generate wealth and jobs for the citizens of the State	o Investors, MSMEs	KIPA	Ministry of Commerce		500,000.00	01-01-24	30-06-24	Ongoing	The kebbi state export strategy was developed to guide, ongoing talks with potential investors in viable sectors in the state. The FDI plan is under	Finalise the FDI strategy and align it wit priority export sectors	
			of the State									development		
													Conduct targeted investor outreach and match viable sectors with prospective	
													partners	
		Establish State Project Facilitation Fund with a					1		01-01-24	30-06-24				
		minimum funding of 3% of the total pipeline	Catalyze public private investments with facilitation fund and ensure that feasibility study on at least one 999 project is completed	Investors	Ministry of Finance, Ministry of Budget and Economic Developme	Ministry of Commerce, Industry and It Tourism, KIPA		Not Applicable	01-01-24	30-06-24	Ongoing	A project facilitation fund has been establised with a business plan for the fun- under development to facilitate utilization of the fund	Finalise and validate the business plan with input from key stakeholders	
		estimated capital	is completed										Develop operational guidelines to ensur	
													transparent and effective fund utilisatio	
4 Financing Small and Medium Enterprise and Industrial Development	Increase efficiency in governance and improve revenue generation	Establish Kebbi State Asset Management Company	The asset management company will facilitate long-term credit financing for industrial development and creates an Asset Register to champion the management of all government assets profitably	MSMEs, Investors	Ministry of Justice	Ministry of Budget & Economic Planning, Ministry of Commerce, Industry and Tourism, Ministry of	i	N35,000,000	15,000,000 01-01-24	30-06-24	Ongoing	shitial groundwork has commenced, with the reform currently in the early stages of planning and institutional alignment. Key deliverables such as the formal creation of KESAMCO and the compilation of the Asset Register are still.	Complete the legal and administrative	
Industrial Development	revenue generation	(KESAMCO) such that the State begins to generate a least N25 million from State asset in 2024	t creates an Asset Register to champion the management of all government assets profitably			Planning, Ministry of Commerce, Industry and Tourism, Ministry of						stages of planning and institutional alignment. Key deliverables such as the formal creation of KESAMCO and the compilation of the Asset Register are still	processes for estatolishing RESAMCU.	
						Finance						underway, with various factors slowing implementation	Initiate the asset identification and valuation process to build the Asset	
													Register.	
5 Simplification of State and Local Business Tax	x This reform is aimed at making it easy to	Subsume all business-related local government charges/fees/taxes into a consolidated demand	Generate harmonized Demand Notice	Micro, Small and Medium Entreprises (MSMEs)	KRS	Ministry of Finance, Ministry of Local	1	Not Applicable	01-01-24	30-08-24	Ongoing	A consolidated and harmonized demand notice has been successfully	Launch a public sensitisation campaign to improve taxpayer awareness and	
Regimes	This reform is aimed at making it easy to understand and make payment for tax in Kebbi State	charges/tees/taxes into a consolidated demand notice		and investors		Ministry of Finance, Ministry of Local Government and Chieftancy Affairs, Ministry of Justice, Ministry of Budget					Ongoing -This reform will making tax collection seamless and	A consolidated and harmonized demand notice has been successfully developed and issued, effectively integrating all business-related taxes, charge and levies across local governments into a single document for ease of	to improve taxpayer awareness and compliance.	
						and Economic Development	1				transparent	understanding and payment.	Monitor adoption and update the notic	
													Monitor adoption and update the notic based on feedback or policy adjustment	
		Develop electronic platform for collection of taxes, levies and fees from businesses and generate	Electronic platform will automate consolidated payment for relevant fees and increase adoption of e- payment of taxes	MSMEs	Kebbi State Internal Revenue Service, Ministry of Local	Ministry of Finance, Ministry of Justice, Ministry of Budget and Economic	1	N900,000,000	01-01-24	31-12-24	ongoing	The IRS arm of the Kebbi state government has developed a portal for the payment of tax and levies	Make the system more seamless	
		automated e-receipt for State and Local			Government and Chieftancy Affair	Development	1							
		Governments					1							
		Conduct feasibility study and design of rail from Minna to Kebbi	Link and integrate Kebbi State to the national railway infrastructure to ease movement of persons, goods and service	MSMEs	KPA, Ministry of Works and	Ministry of Finance, Ministry of Budget	1	N100,000,000	01-01-24	31-12-24	Ongoing	Preliminary engagements with the Federal Ministry of Transportation and	Finalise route mapping and complete field-level technical assessments	
		mining to ARCO	and see that		- managed t	and continue beweightens						constituted to oversee the feasibility assessment. Initial desk review and route	reserved technical assessments	
6 Develop Intermodal transport system	This reform is targeted at introducing rail in the State transport infrastructure towards a more						1					mapping exercises are underway, with field-level technical assessments expected to commence in Q3 2025. Budgetary provisions are being considerant	Develop and submit detailed feasibility and environmental impact reports	
	State transport infrastructure towards a more efficient and cost-effective movement of goods											Preliminary engagements with the Federal Ministry of Transportation and relevant railway authorities have commenced. A technical beam has been constituted to owner where fee insulinity sussement. Intill date knoise and route mapping suscrices are underway, with field-level technical assessments appeaded to commonic in Q3 2025. Budgetary provisions are being considered for inclusion in the 2026 fiscal year.	Engage key stakeholders (state, federal	
							1						and private) for alignment and co-	
							1						financing opportunities	
a delta tarrellari	This reform area will improve the State Judiciary	handa and and and		and and	Kehhi State Indiriany	Minister of Instina	4	Not Applicable	01.01.24	31,12,24			Material condens	
/ Quick determination of commercial disputes	 This reform area will improve the State Judiciary and strengthen access to an efficient commercial justice system 	Develop monthly performance reports for small claims courts from inception of the courts to	The Judiciary will provide monthly performance reports on the activities of the small claims court on a monthly basis	wowti	Reobi State Judiciary	nearestry of Justice	1	reot Applicable	u1-01-24	31-12-24	Done	The State Judiciary has launched a dedicated website featuring operational details and performance records (disposition indicators and execution	Maintain consistent monthly updates or the Judiciary website.	
	justice system	December 2024 Publish on the State Judiciary website monthly	The Judiciary will publish performance reports on the activities of the small claims	MSMEs	Kebbi State Judiciary	Ministry of Justice	-	Not Applicable	01-01-24	31-12-24	-	into state studiety has startined a operation website neutring operational details and performance records (disposition indicators and execution judgements) of the small claims courts. Reports for the year 2024 have already been uploaded, ensuring transparency and public access to judicial	Expand reporting scope to include case	
		Publish on the State Judiciary website monthly performance reports for small claims courts.	The Judiciary will publish performance reports on the activities of the small claims court on a monthly biasis				1			32-22-24		performance data.	timelines, resolution rates, and user	
		The state judiciary's small claims court performance	The small claims court magistrates are to ensure at least 50% performance achievement	MSMEs	Kebbi State Judiciary	Ministry of Justice	+	Not Applicable	01-01-24	31-12-24	+		satisfaction metrics.	
		The state judiciary's small claims court performance report will include the time to disposition indicator	A commence and the commence and contraction				1		1	1			Institutionalise a digital dashboard to track commercial case performance in	
		showing that cases are disposed of within 60 days											real time.	
							1			\perp	1			
		The small claims court performance report will also include execution indicator showing the execution	The small claims court magistrates are to ensure at least 50% performance achievement	MSMEs	Kebbi State Judiciary	Ministry of Justice		Not Applicable	01-01-24	31-12-24				
		of					1							
		judgments within 30 days												
							1							